
Appendix A: Fiscal Year 2024-2027 Planning Program Workplan

Project 
Identifier Project Description Projected 

End Date
Regional Water 

Board Project Lead

FY24-25 
Planning 

Staff 
Resources

FY25-26 
Planning 

Staff 
Resources

FY26-27 
Planning 

Staff 
Resources

Total FY24-
27 Planning 

Staff 
Resources

1 Russian River Pathogen TMDL Action 
Plan FY25-26 Planning Unit staff 0.3 0.4 complete 0.7

2 Coastal Pathogen Project FY24-25 Planning Unit staff 0.5 complete complete 0.5

3 Gualala Sediment TMDL Action Plan FY25-26 Planning Unit staff 1.5 1.0 0.2 2.7

4
Laguna de Santa Rosa Watershed 

Sediment, Phosphorus, Nitrogen, and 
Temperature TMDLs

FY26-27 Planning Unit staff 1.3 1.6 1.8 4.7

5 Native American Culture Beneficial 
Uses FY26-27 Planning Unit staff 0.5 1.0 1.0 2.5

6 2027 Triennial Review FY26-27 Planning Unit staff not started not 
started 1.0 1.0

7* Narrative Flow Objective* FY26-27 Flow & Riparian 
Specialist 0.5 0.6 0.6 1.7

8* Lower Eel River Excep� on to Seasonal 
Discharge Prohibi� on* FY26-27 NPDES Permit Staff 0.1 0.1 0.1 0.3

9* Outstanding Na� onal Resource 
Waters* 

To be 
determined Climate Specialist 0.1 0.2 0.2 0.5

10* Trinity Temperature Objec� ves* To be 
determined

Flow and Riparian 
Specialist 0.1 0.1 0.1 0.3

11 Basin Plan Remedia� on FY24-25 To Be Determined 0.1 complete complete 0.1

TOTAL PLANNING STAFF RESOURCES 5.0 5.0 5.0 15.0

Amounts are shown in Personnel Years (PYs). Projects marked with * will be led outside of the Planning Unit, those addi� onal resources are not 
reflected in this table, as described in the Staff Report.  
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