
County of San Diego

Comments on Tentative Investigative Order 
No. R9-2019-0014



Request 1 Year Schedule Extension
Milestone Schedule

IO Adoption ◊ Jun. 2019
Work Plan 
Preparation Dec. 10,   2019

Regional Board 
Review & Comment

◊ Mar. 8, 2020

Rainy Season (Oct 
2019-Apr 30, 2020)

◊ Begin 2019-2020 Monitoring

Rainy Season (Oct 
2020-Apr 30, 2021)

Wet Weather 
Year 1

Rainy Season (Oct 
2021-Apr 30, 2022)

Wet Weather
Year 2

Rainy Season (Oct 
2022-Apr 30, 2023)

Wet Weather
Year 3

Final Report 
Submittal

◊ Jun. 12, 2023
(Proposed 
Deadline)

◊ Jun. 12, 2024 
(Requested             
Deadline)
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