

STATE WATER RESOURCES CONTROL BOARD
RESOLUTION NO. 78-22

AUTHORIZING AN AMENDMENT TO INTERAGENCY AGREEMENT
NO. 58C400 WITH THE DEPARTMENT OF HEALTH FOR THE
"DESIGN OPTIMIZATION OF THE CHLORINATION PROCESS"
PROJECT (TIME EXTENSION)

WHEREAS:

1. The conduct of the "Design Optimization of the Chlorination Process" project was delayed in the administrative review process.
2. Completion of the project cannot be accomplished prior to September 1, 1979.
3. Environmental Protection Agency extended its grant to the State Board for conduct of the project until September 1, 1979.

THEREFORE BE IT RESOLVED:

That the State Board authorize the Executive Director to amend Interagency Agreement No. 58C400 with the Department of Health for the "Design Optimization of the Chlorination Process" project extending the completion date until September 1, 1979.

CERTIFICATION

The undersigned, Executive Director of the State Water Resources Control Board, does hereby certify that the foregoing is a full, true, and correct copy of a resolution duly and regularly adopted at a meeting of the State Water Resources Control Board held on April 20, 1978.


Executive Director