

PETITION FOR EXTENSION OF TIME

WATER USERS:

Application 29160 Permit 20682

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (SWRCB), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the SWRCB may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

- The project has been abandoned and I request revocation of the permit.

Signature

- Full use of water has been made, both as to amount and season, and I request license be issued

Signature

- The project is not yet complete. I request the SWRCB's consideration of the following petition for an extension of time.

PETITION FOR EXTENSION OF TIME
If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?
For the reasons discussed below in question number 3, no work has begun.
2. Estimate date construction work will begin. Construction will begin as soon as possible under Permit No. 20685 once a petition for extension of time is granted for Permit Nos. 17822 and 20685.
3. Reasons why construction work was not begun within the time allowed by the permit.

\$ 1000.00
8-24-04
OC

Construction of the reservoir proposed by Permit No. 20682 has not commenced because the permit holder had reached an agreement with adjacent landowners that allowed him to divert water from the small existing reservoir on the property to a larger reservoir on the adjacent property, and then pump the water from the adjacent property reservoir for irrigation. The adjacent property owner recently stopped allowing this practice and an expanded reservoir is needed on the permit holder's property to meet irrigation needs. Once an extension of time is granted for permit numbers 17822 and 20685, a larger reservoir will be constructed. The larger reservoir will consume the small existing reservoir and enable the permit holder to make full use of the water allocated under permit numbers 17822 and 20685.

**PETITION FOR EXTENSION OF TIME
If construction work is proceeding**

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit. Not Applicable

4. A _____ year extension of time is requested to complete construction work and/or beneficial use of water. (Indicate a period of time less than or equal to 10 years. Must be consistent with the time frame allowed in (California Code of Regulations sections 840 through 844)

5. How much water has been used? _____ acre-feet/year _____ cfs

6. How many acres have been irrigated? _____

7. How many houses or people have been served water? _____

8. Extent of past use of water for any other purpose. _____

9. What construction work has been completed during the last extension? _____

10. Approximate amount spent on project during last extension period. \$ _____

11. Estimate date construction work will be completed. _____

12. Estimated year in which water will be fully used. _____

13. Reasons why construction and/or use of water were not completed within time previously allowed. _____

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided. Not Applicable

14. What water conservation measures are in effect or feasible within the place of use?

15. How much water is being conserved or is it feasible to conserve using these conservation measures?
_____ acre-feet per annum.

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: August 24, 2004, at Sacramento California

Chase Knoble-Hamilton

(530) 677-4960

Signature(s)

Telephone No.

Chase Knoble-Hamilton 7265 Chaparral Drive Latrobe, CA 95682-8049

PLEASE PRINT YOUR NAME AND ADDRESS

NOTE: A \$1,000 filing fee, for each Application listed, made payable to the State Water Resources Control Board must accompany a petition for an extension of time. An \$850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time.