

2008 NOV 17 PM 1:56

PETITION FOR EXTENSION OF TIME

DIV. OF WATER RIGHTS

WATER USERS: U.S. Bureau of Reclamation, Lower Colorado Region, holds the permits for use by Fallbrook Public Utility District & the U.S. Dept. of the Navy, Marine Corps Base, Camp Pendleton
Application 11587, 12179 & 21471B Permit 8511, 11357 & 15000

Water Code section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board (State Water Board), in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the State Water Board may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.

Please check below the action you wish taken on this permit.

- The project has been abandoned and I request revocation of the permit.
_____ Signature
- Full use of water has been made, both as to amount and season, and I request license be issued.
_____ Signature
- The project is not yet complete. I request the State Water Board's consideration of the following petition for an extension of time.

PETITION FOR EXTENSION OF TIME If START of construction has been delayed

Complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?
See attached Statement in Support of Petition.

2. Estimate date construction work will begin. March 2009
3. Reasons why construction work was not begun within the time allowed by the permit.
See attached Statement in Support of Petition.

Rec'd
\$850.00
11/17/08
MS

PETITION FOR EXTENSION OF TIME
If construction work is proceeding

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing items 4 through 16. Statements must be restricted to construction or use of water only under this permit.

4. A 50 - year extension of time is requested to complete construction work and/or beneficial use of water. (Must be consistent with the time frame allowed in California Code of Regulations sections 840 through 844)
5. How much water has been used? 0 acre-feet/year 0 cfs
6. How many acres have been irrigated? 0
7. How many houses or people have been served water? 0
8. Extent of past use of water for any other purpose. N/A
9. What construction work has been completed during the last extension? See attached Statement
10. Approximate amount spent on project during last extension period. \$ See attached Statement
11. Estimate date construction work will be completed. See attached Statement
12. Estimated year in which water will be fully used. See attached Statement
13. Reasons why construction and/or use of water were not completed within time previously allowed. See attached Statement

If the use of water is for municipal (including industrial) and irrigation supplies and is provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated, the following information must be provided.

14. What water conservation measures are in effect or feasible within the place of use?
N/A
15. How much water is being conserved or is it feasible to conserve using these conservation measures?
 acre-feet per annum. N/A
16. How much water per capita is used during the maximum 30-day period? gpd. N/A

I (we) declare under penalty of perjury that the above is true and correct to the best of my (our) knowledge and belief.

Dated: 11/14, 2008, at Temecula, California
William J. Steele Signature(s) 951-695-5310 Telephone No.

William J. Steele, Southern California Area Office, 27708 Jefferson Ave., Ste. 202,
PLEASE PRINT YOUR NAME AND ADDRESS Temecula, CA. 92590

NOTE: All petitions must be accompanied by the filing fee (see fee schedule at www.waterrights.ca.gov) made payable to the State Water Resources Control Board (State Water Board) and an \$850 fee made payable to the Department of Fish and Game must accompany all but the first petition for an extension of time. Separate petitions are required for each water right. Separate State Water Board fees are required if both a change and time extension petition are being filed.