



AUGUST 21 1990

WATER USERS:

Application 26306 Permit 19165

Water Code Section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board, in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the Board may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly. Please check below the action you wish taken on this permit.

- The project has been abandoned and I request revocation of the permit \_\_\_\_\_  
Signature
- Full use of water has been made, both as to amount and season, and I request license be issued. \_\_\_\_\_  
Signature
- The project is not yet complete. I request the Board's consideration of the following petition for an extension of time:

PETITION FOR EXTENSION OF TIME

If start of construction work has been delayed, complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?  
\_\_\_\_\_  
\_\_\_\_\_
2. Estimated date construction work will begin \_\_\_\_\_
3. Reasons why construction work was not begun within the time allowed by the permit \_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing the appropriate items on reverse side. Statements must be restricted to construction or use of water only under this permit.

8-21-90  
850

4. A 1995 year extension of time is requested to complete construction work and/or beneficial use of water. (Indicate period of time. -- Must be consistent with time frame allowed in "Guidelines for Considering Petitions for Extensions of Time").

5. How much water has been used? \_\_\_\_\_ af/year \_\_\_\_\_ cfs

6. How many acres have been irrigated? \_\_\_\_\_

7. How many houses or people have been served water? \_\_\_\_\_

8. Extent of past use of water for any other purpose \_\_\_\_\_

9. What construction work has been completed during the last extension? \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

10. Approximate amount spent on project during last extension period is \$ \_\_\_\_\_

11. Estimated date construction work will be completed \_\_\_\_\_

12. Estimated year in which water will be fully used 1995

13. Reasons why construction and/or use of water were not completed within time previously allowed no records of use under permit

\_\_\_\_\_

*If the use of water is for municipal (including industrial) and irrigation supplies provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated the following information must be provided.*

14. What water conservation measures are in effect or feasible within the place of use \_\_\_\_\_

\_\_\_\_\_

15. How much water is being conserved or is it feasible to conserve using these conservation measures? \_\_\_\_\_ acre-feet per annum.

16. How much water per capita is used during the maximum 30-day period \_\_\_\_\_ gpd.

I declare under penalty of perjury that the above is true and correct to the best of my knowledge and belief.

X Dated Aug 14, 1990 at Collonwood, California.

NOTE: A \$50 fee must accompany a petition for an extension of time.

X R. Gene D...  
Permittee or Authorized Representative  
Signature

(Pres) W. S. Shute, Esq  
Title

STATE WATER RESOURCES CONTROL BOARD  
DIVISION OF WATER RIGHTS

P. O. Box 2000  
Sacramento, CA 95810 (916) 324-5626



AUGUST 21 1990

WATER USERS:

Application 26307 Permit 19165

Water Code Section 1396 requires an applicant to exercise due diligence in developing a water supply for beneficial use. The State Water Resources Control Board, in considering requests for extension of time, will review the facts presented to determine whether there is good cause for granting an extension of time to complete the project. Where diligence in completing the project is not fully substantiated, the Board may set the matter for hearing to determine the facts upon which to base formal action relating to the permit. Formal action may involve:

1. Revoking the permit for failure to proceed with due diligence in completing the project.
2. Issuing a license for the amount of water heretofore placed to beneficial use under the terms of the permit.
3. Granting a reasonable extension of time to complete construction work and/or full beneficial use of water.

The time previously allowed in your permit within which to complete construction work and/or use of water has either expired or will expire shortly.  
*Please check below the action you wish taken on this permit.*

- The project has been abandoned and I request revocation of the permit*
- Full use of water has been made, both as to amount and season, and I request license be issued.*

*The project is not yet complete. I request the Board's consideration of the following petition for an extension of time:*

PETITION FOR EXTENSION OF TIME

If start of construction work has been delayed, complete items 1, 2, and 3.

1. What has been done since permit was issued toward commencing construction?  
\_\_\_\_\_  
\_\_\_\_\_
2. Estimated date construction work will begin \_\_\_\_\_
3. Reasons why construction work was not begun within the time allowed by the permit  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_

If construction work and/or use of water is proceeding but is not complete, an extension of time may be petitioned by completing the appropriate items on reverse side. Statements must be restricted to construction or use of water only under this permit.

26307-1-00  
850  
18502

4. A 1995 year extension of time is requested to complete construction work and/or beneficial use of water. (Indicate period of time. -- Must be consistent with time frame allowed in "Guidelines for Considering Petitions for Extensions of Time").

5. How much water has been used? \_\_\_\_\_ af/year \_\_\_\_\_ cfs

6. How many acres have been irrigated? \_\_\_\_\_

7. How many houses or people have been served water? \_\_\_\_\_

8. Extent of past use of water for any other purpose \_\_\_\_\_

9. What construction work has been completed during the last extension? \_\_\_\_\_

10. Approximate amount spent on project during last extension period is

\$ \_\_\_\_\_.

11. Estimated date construction work will be completed \_\_\_\_\_

12. Estimated year in which water will be fully used 1995

13. Reasons why construction and/or use of water were not completed within time previously allowed no records of use under permit

*If the use of water is for municipal (including industrial) and irrigation supplies provided or regulated by public agencies and use of the water has commenced, but additional time is needed to reach full use contemplated the following information must be provided.*

14. What water conservation measures are in effect or feasible within the place of use \_\_\_\_\_

15. How much water is being conserved or is it feasible to conserve using these conservation measures? \_\_\_\_\_ acre-feet per annum.

16. How much water per capita is used during the maximum 30-day period \_\_\_\_\_ gpd.

I declare under penalty of perjury that the above is true and correct to the best of my knowledge and belief.

X Dated Aug 14, 1990 at Colton, California, California.

NOTE: A \$50 fee must accompany a petition for an extension of time.

X R. J. [Signature]  
Permittee or Authorized Representative  
Signature

Pres. [Signature]  
Title