

STATE WATER RESOURCES CONTROL BOARD

BOARD MEETING SESSION – DIVISION OF CLEAN WATER PROGRAMS

JANUARY 25, 2001

ITEM 5

SUBJECT

WATER RECYCLING FACILITIES PLANNING GRANT PROGRAM, APPROVAL OF TIME EXTENSION FOR FACILITIES PLANNING GRANT STUDY, SAN SIMEON COMMUNITY SERVICES DISTRICT (DISTRICT) WATER RECLAMATION PROJECT

DISCUSSION

The Safe, Clean, Reliable Water Supply Act (1996 Bond Law) established the Water Recycling Subaccount and provided $60 million for low-interest loans for design and construction of water recycling projects and for grants for facilities planning of recycling projects.  The Safe Drinking Water, Clean Water, Watershed Protection, and Flood Protection Act (2000 Bond Law) provided an additional $40 million and provided for repayments and remaining funds from the 1996 Bond Law to be transferred and deposited into the 2000 Bond Law subaccount.

On April 17, 1997, the State Water Resources Control Board (SWRCB) approved the Water Recycling Funding Guidelines (WRF Guidelines) governing the Water Recycling Loan Program and the Water Recycling Facilities Planning Grant Program (FPGP).  Planning grants are authorized to cover 50 percent of eligible costs up to a maximum grant of $75,000.

The District applied for an FPGP grant for the San Simeon Community Services District Water Reclamation Project facilities planning study.  This grant was approved by the SWRCB by Resolution No. 98-072 on July 23, 1998.  The estimated eligible cost of the study is $40,000 and the grant requested and approved was $20,000.

The due date for the submittal of final facilities planning report specified in the SWRCB approval was February 11, 2000.  As provided under the WRF Guidelines, at the request of the District, the Office of Water Recycling approved an extension until February 11, 2001.  While the study has been proceeding, it has encountered unexpected delays in receiving responses from a market survey sent to potential customers and exploring other potential markets, including Hearst Monument and State Park and groundwater recharge.  Therefore the District has requested another time extension until August 11, 2001.  In accordance with the WRF Guidelines, this time extension must be brought before the SWRCB for approval.  Because this is the second extension and would provide a total of 18 months beyond the initially approved date, the Division recommends that this be the final extension allowed for this study.

POLICY ISSUE

Should the SWRCB approve a final time extension for the FPGP grant for the District’s Water Reclamation Project facilities planning study?

RWQCB IMPACT

None.

FISCAL IMPACT

There is no fiscal impact from a time extension for this grant.

STAFF RECOMMENDATION

That the SWRCB adopt a resolution approving a final time extension for the FPGP grant to the District for the subject study.

________________________________________________________December 28, 2000 Draft

STATE WATER RESOURCES CONTROL BOARD

RESOLUTION NO. 2001 - ___

APPROVAL OF A TIME EXTENSION FOR

WATER RECYCLING FACILITIES PLANNING GRANT PROGRAM

GRANT TO SAN SIMEON COMMUNITY SERVICES DISTRICT (DISTRICT)

FOR THE DISTRICT’S WATER RECLAMATION

PROJECT FACILITIES PLANNING STUDY

WHEREAS:

1. The Safe, Clean, Reliable Water Supply Act (1996 Bond Law) established the Water Recycling Subaccount and provided $60 million for low interest loans for the design and construction of water recycling projects and for planning grants;

2. The Safe Drinking Water, Clean Water, Watershed Protection, and Flood Protection Act (2000 Bond Law) established a Water Recycling Subaccount and provided that remaining funds in the Water Recycling Subaccount of the 1996 Bond Law were to be transferred into the 2000 Bond Law subaccount;

3. The State Water Resources Control Board (SWRCB) established the Water Recycling Facilities Planning Grant Program (FPGP) by adoption of the Water Recycling Funding Guidelines (WRF Guidelines) on April 17, 1997, which implemented provisions of the 1996 Bond Law as well as other bond laws;

4. A grant application was submitted by the District requesting funding for the San Simeon Community Services District Water Reclamation Project facilities planning study;

5. The SWRCB approved a FPGP grant for the District for $20,000 by Resolution No. 98-072 on July 23, 1998;

6. The due date for the submittal of final facilities planning report was February 11, 2000, and was extended by staff action to February 11, 2001, in accordance with the WRF Guidelines; and

7. The District has requested a second time extension to August 11, 2001, which must be brought before the SWRCB for approval in accordance with the WRF Guidelines.

THEREFORE BE IT RESOLVED THAT:

The State Water Resources Control Board approves a final time extension until August 11, 2001, for the submittal of the final facilities planning report for the FPGP grant to San Simeon Community Services District for the San Simeon Community Services District Water Reclamation Project facilities planning study.

CERTIFICATION

The undersigned, Administrative Assistant to the Board, does hereby certify that the foregoing is a full, true, and correct copy of a resolution duly and regularly adopted at a meeting of the State Water Resources Control Board held on January 25, 2001.

Maureen Marché

Administrative Assistant to the Board

