
Central Coast Regional Water Quality Control Board
October 25, 2022

Scott Duffield  VIA ELECTRONIC AND CERTIFIED MAIL
General Manager Certified Mail No. 7019 1640 0000 7909 9918
Heritage Ranch
Community Services District
4870 Heritage Road
Paso Robles, CA 93446
Email: scott@heritageranchcsd.com 

Dear Mr. Duffield:

TIME SCHEDULE ORDER NO. R3-2022-0046, HERITAGE RANCH COMMUNITY 
SERVICES DISTRICT WASTEWATER TREATMENT PLANT, SAN LUIS OBISPO 
COUNTY, NPDES PERMIT NO. CA0048941, WDID 401013001

This letter transmits final Time Schedule Order (TSO) No. R3-2022-0046 for the 
Heritage Ranch Community Services District (District) Wastewater Treatment Plant as 
adopted by the Regional Water Quality Control Board, Central Coast Region, at its 
regularly schedule public meeting on October 14, 2022. 

The TSO is effective upon adoption and requires full compliance with the copper, un-
ionized ammonia, and nitrate final effluent limitations in Waste Discharge Requirements 
Order No. R3-2017-0026 1, National Pollutant Discharge Elimination System (NPDES) 
permit No. CA0048941 no later than September 30, 2027.  

Please see the TSO for detailed requirements, including but not limited to milestone 
completion and reporting dates, and quarterly progress reporting. The District’s first 
project milestone, “Complete and submit preliminary design report”, is due for 
completion by December 31, 2022, and the report submittal for that milestone is due by 
January 16, 2023. The District’s first quarterly progress report for the fourth quarter of 
2022 (October through December) is due no later than February 1, 2023. Former TSO 
No. R3-2018-0011 is terminated. 

1 Order No. R3-2017-0026 expires on November 30, 2022. Central Coast Water Board staff intend to 
issue a separate letter administratively extending the Order until a new NPDES permit is issued.

mailto:scott@heritageranchcsd.com
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If you have any questions, please contact Leah Lemoine at 
leah.lemoine@waterboards.ca.gov or (805) 549-3159, or Harvey Packard at 
harvey.packard@waterboards.ca.gov or (805) 542-4639.

Sincerely,

Matthew T. Keeling
Executive Officer

Attachment: Time Schedule Order No. R3-2022-0046

cc:

Dylan Wade, WSC, dwade@wsc-inc.com 
Skyler Jewell, Heritage Ranch Owners Association, sjewell@hroa.us 
Violet Sage Walker, Northern Chumash Tribal Council, violet@northernchumash.org 
Janet Parrish, U.S. Environmental Protection Agency, parrish.janet@epa.gov 
Stephanie Yu, State Water Board, stephanie.yu@waterboards.ca.gov 
Thea Tryon, Central Coast Water Board, thea.tryon@waterboards.ca.gov 
Tamara Anderson, Central Coast Water Board, tamara.anderson@waterboards.ca.gov 
Harvey Packard, Central Coast Water Board, harvey.packard@waterboards.ca.gov 
Arwen Wyatt-Mair, Central Coast Water Board, arwen.wyattmair@waterboards.ca.gov 
Leah Lemoine, Central Coast Water Board, leah.lemoine@waterboards.ca.gov 
Todd Stanley, Central Coast Water Board, todd.stanley@waterboards.ca.gov 
Jesse Woodard, Central Coast Water Board, jesse.woodard@waterboards.ca.gov 
R9NPDES@epa.gov 
dmr@waterboards.ca.gov 
icis-npdes@pgenv.com 
NPDES_wastewater@waterboards.ca.gov 
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STATE OF CALIFORNIA 
CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

CENTRAL COAST REGION 
895 AEROVISTA PLACE, SUITE 101 

SAN LUIS OBISPO, CA 93401 
 

TIME SCHEDULE ORDER NO. R3-2022-0046 
 

REQUIRING THE 
HERITAGE RANCH COMMUNITY SERVICES DISTRICT 
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN 

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM 
PERMIT NO. CA0048941, WASTE DISCHARGE REQUIREMENTS 

ORDER NO. R3-2017-0026

The California Regional Water Quality Control Board, Central Coast Region (Central 
Coast Water Board) finds:

1. The Heritage Ranch Community Services District (hereafter Discharger) owns and 
operates wastewater collection, treatment, and disposal facilities to provide sewerage 
service to the district.

2. On September 21, 2017, the Central Coast Water Board adopted Waste Discharge 
Requirements (WDRs) Order No. R3-2017-0026 regulating the discharge of 
secondary-treated effluent from the Discharger’s wastewater treatment plant (WWTP) 
to spray fields and an unnamed drainage tributary to Nacimiento River. Order No. R3-
2017-0026 serves as a National Pollutant Discharge Elimination System (NPDES) 
permit (NPDES No. CA0048941). Order No. R3-2017-0026 expires on November 30, 
2022. The Discharger submitted a Report of Waste Discharge to renew the permit on 
June 2, 2022.

3. Reissuance of a permit for the Discharger before Order No. R3-2017-0026 expires is 
impracticable due to the pending replacement of the Discharger’s wastewater 
treatment facility and staff time and resource constraints. 

4. Under California Code of Regulations, title 23, section 2235.4, the terms and 
conditions of an expired NPDES permit are automatically continued pending issuance 
of a new permit if all requirements of the federal NPDES regulations on continuation of 
expired permits are complied with. 40 C.F.R. § 122.6(a) states that the terms of an 
expiring NPDES permit may continue if the permittee has timely submitted a renewal 
application and through no fault of the permittee, the permitting authority “does not 
issue a new permit before the expiration date of the previous permit (for example, 
when issuance is impracticable due to time or resource constraints).” 

5. To avoid unnecessary expenditure of staff resources, Order No. R3-2017-0026, 
NPDES No. CA0048941, will be administratively continued pending issuance of a 
permit regulating the Discharger’s new facility, described in this Time Schedule Order 
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and expected to be operational in 2027. Central Coast Water Board staff will collect 
additional information from the final design report and construction summaries 
required by this Time Schedule Order, or from the Discharger as needed for the 
permit renewal. 

6. WDRs Order No. R3-2017-0026 prescribes final effluent limits for copper, nitrate, and
un-ionized ammonia as shown in Table 1.

Table 1 – Final Effluent Limits

Pollutant Units Average Monthly Maximum Daily
Copper, total recoverable µg/L 11 22
Nitrate (as N) mg/L - 10
Un-ionized ammonia mg/L 0.025 -

NEED FOR TIME SCHEDULE ORDER

7. The Discharger is unable to comply with WDRs Order No. R3-2017-0026 copper and
un-ionized ammonia final effluent limitations. The contributions of copper and un-
ionized ammonia in WWTP effluent are predominately from the community municipal
drinking water distribution system and wastewater sources. Specifically, copper pipe
corrosion is leaching copper into the water distribution system and therefore into the
wastewater collection system, and domestic wastewater contains ammonia.

8. The Discharger is unable to comply with WDRs Order No. R3-2017-0026 nitrate final
effluent limitations. The Discharger anticipated that possible operational changes
made to meet the un-ionized ammonia final effluent limitation could disrupt the
nitrogen balance at the WWTP. Changes in pH and aeration to reduce un-ionized
ammonia concentrations in WWTP effluent may adversely affect the Discharger’s
ability to comply with nitrate effluent limitations in WDRs Order No. R3-2017-0026.

9. On May 21, 2018, the Central Coast Water Board Executive Officer issued Time
Schedule Order No. R3-2018-0011. Time Schedule Order No. R3-2018-0011 includes
copper, nitrate, and un-ionized ammonia interim effluent limits and requires evaluation
of drinking water distribution system orthophosphate addition, the potential design and
construction of an alternate pH adjustment system, quarterly reporting, and a time
schedule requiring the Discharger to achieve compliance with the final effluent
limitations for copper, nitrate, and un-ionized ammonia in Order No. R3-2017-0026 no
later than November 30, 2022.

10. In 2021, the Discharger reported that despite its actions in compliance with Time
Schedule Order No. R3-2018-0011, the Discharger would not be able to comply with
the copper, nitrate, and un-ionized ammonia final effluent limitations in WDRs Order
No. R3-2017-0026 by November 30, 2022. The Discharger requested a new time
schedule order to allow for the funding, design, and construction of an entirely new
wastewater treatment facility.
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11. The Discharger cannot consistently comply with the copper, un-ionized ammonia, and 
nitrate final effluent limitations in WDRs Order No. R3-2017-0026 and must implement 
additional actions to reach compliance. The effluent limitations are new regulatory 
requirements, new or modified control measures are necessary to comply with the 
effluent limitations, and the new or modified control measures cannot be designed, 
installed, and put into operation within 30 calendar days. As a result, a discharge of 
waste from the current facility is taking place that threatens to violate requirements 
prescribed by the Central Coast Water Board.

MANDATORY MINIMUM PENALTY EXEMPTION

12. Pursuant to Water Code section 13385(j)(3), violations of the final effluent limits for 
copper, nitrate, and un-ionized ammonia in WDRs Order No. R3-2017-0026 are not 
subject to Water Code section 13385 subdivisions (h) and (i) mandatory minimum 
penalties if the Discharger complies with all of the requirements of a time schedule 
order and all of the following conditions are met:

a. The time schedule order specifies the actions that the discharger is required to 
take in order to correct the violations that would otherwise be subject to 
subdivisions (h) and (i). 

b. The regional board finds that the discharger is not able to consistently comply with 
one or more of the effluent limitations established in the waste discharge 
requirements applicable to the waste discharge. 

c. The regional board establishes a time schedule for bringing the waste discharge 
into compliance with the final effluent limitation that is as short as possible and 
does not exceed five years in length, taking into account the technological, 
operational, and economic factors that affect the design, development, and 
implementation of the control measures that are necessary to comply with the 
effluent limitation. 

d. For time schedules that exceed one year from the effective date of the time 
schedule order, the schedule shall include interim requirements and the dates for 
their achievement. The interim requirements shall include both of the following:

e. Effluent limitations for the pollutant or pollutants of concern.

f. Actions and milestones leading to compliance with the effluent limitation.

g. The discharger has prepared and is implementing in a timely and proper manner, 
or is required by the regional board to prepare and implement, a pollution 
prevention plan pursuant to Water Code section 13263.3.

Time Schedule Order No. R3-2018-0011 satisfied the above bulleted requirements. 
This Time Schedule Order No. R3-2022-0046 also satisfies these requirements. 
 
If the Discharger fails to comply with any of the requirements of this Time Schedule 
Order, then mandatory minimum penalties will apply based on the final effluent limits 
for copper, nitrate, and un-ionized ammonia in WDRs Order No. R3-2017-0026. 
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13. Pursuant to Water Code section 13385(j)(3)(C)(ii)(II), the Central Coast Water Board 
may extend time schedule orders for up to an additional five years upon showing that 
a discharger is making diligent progress toward bringing the waste discharge into 
compliance with the final effluent limitations and that the additional time is necessary 
to comply with the final effluent limitations. The Discharger satisfies this condition as 
follows:

a. After the issuance of Time Schedule Order No. R3-2018-0011, the Discharger 
continued to implement operational changes to the existing wastewater treatment 
system and drinking water distribution system. The Discharger increased the free 
orthophosphate residuals in the water distribution system to 2 mg/L to reduce 
corrosion. Subsequent copper testing did not show any further reduction in copper 
levels in the effluent. The Discharger discussed orthophosphate feed rates with its 
chemical vendor and determined there is no benefit to increasing free 
orthophosphate residuals beyond 1 mg/L in the water distribution system.

b. In the fourth quarter of 2019, the Discharger determined the operational changes 
implemented were insufficient to meet the copper, unionized ammonia, and nitrate 
requirements of WDRs Order No. R3-2017-0026. The Discharger hired MKN and 
Associates to conduct an analysis to determine what process modifications could 
be made to the existing treatment plant to meet permit requirements. In 2021, 
MKN and Associates determined that the existing wastewater treatment system 
was not capable of meeting permit requirements and that an entirely new facility 
was necessary.

c. In the latter half of 2021, the Discharger hired WSC Consultants to facilitate the 
project chartering process for a new facility, characterize flows, loads and hydraulic 
capacity of the existing system, identify funding sources, develop conceptual site 
layouts, and begin preliminary engineering tasks for the new project. In 2022, the 
Discharger and WSC Consultants have continued progress toward securing 
construction funding, developing cost estimates, initiating permitting and 
environmental work, and beginning design and procurement efforts for the new 
facility.

d. The Discharger estimates completion of funding, final designs, and bidding in 
2025, and construction and start-up of the new facility in 2027. Complete facility 
commissioning and full compliance with final effluent limitations in Order No. R3-
2017-0026 is projected for September 2027. 

14. Water Code section 13385(j)(3)(C)(ii)(II) also requires a public hearing prior to the 
extension of a time schedule order issued under Water Code section 13385(j). This 
Time Schedule Order was therefore provided for the Central Coast Water Board’s 
consideration at a public hearing.  
 
This Time Schedule Order requires the Discharger to comply with a time schedule that 
will allow the Discharger to achieve full compliance with copper, nitrate, and un-
ionized ammonia final effluent limitations in WDRs Order No. R3-2017-0026 within five 
years of adoption of the Time Schedule Order. This time schedule is as short as 
possible, considering the technological, operational, and economic factors that affect 
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the design, development, and implementation of the control measures that are 
necessary to comply with the effluent limitations.

COPPER INTAKE CREDITS

15. On October 6, 2020, the Discharger requested the use of intake credits when 
determining compliance with copper interim and final effluent limits. The source water 
for the Facility’s collection system is the same waterbody into which the treated 
effluent discharge eventually returns. When effluent discharged from the WWTP 
contains copper at the same or lower concentrations as the source water, there is no 
net increase in concentrations or loads to the source/receiving water. Effluent copper 
concentrations can therefore be adjusted with intake credits to account for the source 
water contribution. This adjustment does not eliminate the need for the new 
wastewater treatment facility but does allow for a more accurate characterization of 
the Discharger’s contribution of copper to its effluent discharge.

16. The Discharger calculated copper intake credits based on Section 1.4.4 of the State 
Implementation Policy. The methodology and calculations are detailed in the 
Discharger’s September 30, 2020 memorandum titled “Updated Calculation of Copper 
Intake Credits for Heritage Ranch Community Services District’s Wastewater 
Treatment Facility”. The method is summarized as follows:

a. Determine the total copper load of intake water measured quarterly at River Well 
14,

b. Determine load contribution into potable water system (assumes a 10% loss due 
to filter backwash),

c. Determine the total effluent load using effluent flow and quarterly effluent copper 
concentration,

d. Determine adjusted effluent load by subtracting copper load into potable water 
system,

e. Determine adjusted effluent concentration using adjusted effluent load and 
average effluent flow, and,

f. Use adjusted effluent concentration to determine compliance with interim and final 
effluent limits.

17. The interim effluent limits in this Time Schedule Order are the same as those that the 
Central Coast Water Board established in Time Schedule Order No. R3-2018-0011 
and are based on facility performance. This Time Schedule Order acknowledges the 
Discharger’s use of copper intake credits for the amount of copper already present in 
the source water, and thereby to determine compliance with interim and final effluent 
limits based on the Discharger’s actual contribution of copper to the effluent. 
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OTHER REGULATORY REQUIREMENTS

18. Water Code section 13300 states, in relevant part: 
 
“Whenever a regional board finds that a discharge of waste is taking place or 
threatening to take place that violates or will violate requirements prescribed by the 
regional board, or the state board, or that the waste collection, treatment, or disposal 
facilities of a discharger are approaching capacity, the board may require the 
discharger to submit for approval of the board, with such modifications as it may deem 
necessary, a detailed time schedule of specific actions the discharger shall take in 
order to correct or prevent a violation of requirements.”

19. Water Code section 13267 states, in relevant part: 
 
“In conducting an investigation . . . , the regional board may require that any person 
who has discharged, discharges, or is suspected of having discharged or discharging, 
or who proposes to discharge waste within its region, or any citizen or domiciliary, or 
political agency or entity of this state who has discharged, discharges, or is suspected 
of having discharged or discharging, or who proposes to discharge, waste outside of 
its region that could affect the quality of waters within its region shall furnish, under 
penalty of perjury, technical or monitoring program reports which the regional board 
requires. The burden, including costs, of these reports shall bear a reasonable 
relationship to the need for the report and the benefits to be obtained from the reports. 
In requiring those reports, the regional board shall provide the person with a written 
explanation with regard to the need for the reports, and shall identify the evidence that 
supports requiring that person to provide the reports.”

20. The Central Coast Water Board needs the reports required by Table 3 to ensure the 
Discharger’s compliance with this Time Schedule Order and timely achievement of full 
compliance with the final effluent limitations in WDRs Order No. R3-2017-0026 
through replacement of the Discharger’s wastewater treatment plant. 

21. The cost of the technical reporting required in this Time Schedule Order is estimated 
to be approximately $11,000 over five years.1  Completing the quarterly reporting and 
the design and construction milestone reporting will demonstrate the Discharger’s 
compliance with this Time Schedule Order and progress towards achieving 
compliance with final permit limits that are protective of water quality. Thus, the 
burden, including costs, of the technical reporting requirements bears a reasonable 
relationship to their need and the benefits to be obtained. The evidence supporting 

1 For quarterly reports, Central Coast Water Board staff estimated the need for three hours to complete 
each report, at $150 per hour, with four reports per year over five years (or 20 reports) [3 hours/report x 
$150/hour x 20 reports = $9,000]. For the design/construction reports, staff estimated two hours per report 
for seven reports [2 hours/report x $150/hour x 7 reports = $2,100].
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this requirement is discussed above. More detailed information is available in the 
Central Coast Water Board's public file on this matter.    

22. The Central Coast Water Board has delegated to its Executive Officer under Water 
Code section 13223 the authority to issue a time schedule order pursuant to Water 
Code section 13300 and directives to furnish technical and monitoring reports under 
Water Code sections 13367 and 13383.

23. The Central Coast Water Board publicly noticed this Time Schedule Order from 
August 2, 2022, through September 5, 2022, and received no comments.

24. This enforcement action is taken for the protection of the environment and as such is 
exempt from the provisions of the California Environmental Quality Act (Public 
Resources Code section 21000, et seq.) in accordance with California Code of 
Regulations, title 14, section 15321.

IT IS HEREBY ORDERED that, except for enforcement purposes, Time Schedule Order 
No. R3-2018-0011 is terminated on the effective date of this Time Schedule Order 
No. R3-2022-0046, and that pursuant to Water Code sections 13267, 13383, and 13300, 
Heritage Ranch Community Services District must comply with the requirements of this 
Time Schedule Order:

1. Copper, nitrate, and un-ionized ammonia effluent concentrations must not exceed the 
following interim effluent limits: 
 
Table 2 –Interim Effluent Limits

Constituent Units Average Monthly Maximum Daily

Copper, Total 
Recoverable

µg/L 18 25

Nitrate (as N) mg/L Not Applicable 17

Un-ionized 
Ammonia

mg/L 2 Not Applicable

2. The Discharger must comply with the following time schedule: 
 
Table 3 – Wastewater Treatment Plant Replacement Project Compliance Schedule

Required Milestone Actions Milestone Compliance Due Dates

Submit quarterly progress reports. 
Reports must include but not be limited 
to discussion of overall progress in 
implementing the requirements of this 
Time Schedule Order and achieving full 
compliance with WDRs Order No. R3-
2017-0026 with any laboratory reports as 

1st Quarter (Jan-Mar) – Report Due by 
May 1st

2nd Quarter (Apr-Jun) – Report Due by 
Aug 1st
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Required Milestone Actions Milestone Compliance Due Dates

appendices. Each quarterly report must 
also highlight the progress achieved 
since the previous report. 

The progress reports must detail the 
Discharger’s actions implemented 
towards achieving compliance with 
WDRs Order No. R3-2017-0026, 
including but not limited to acquiring 
funding, design, and construction.

3rd Quarter (Jul-Sep) – Report Due by 
Nov 1st 

4th Quarter (Oct-Dec) – Report due by 
Feb 1st

Complete and submit preliminary design 
report

December 31, 2022 (milestone 
completion)

January 16, 2023 (report submittal)

Complete and submit 60% design report October 31, 2023 (milestone completion)

November 15, 2023 (report submittal)

Complete and submit final design report March 31, 2024 (milestone completion)

April 15, 2024 (report submittal)

Award Construction Contract and submit 
report summarizing completion

January 31, 2025 (milestone completion)

February 17, 2025 (report submittal)

Complete 30% of construction and 
submit report summarizing completion

October 31, 2025 (milestone completion)

November 17, 2025 (report submittal)

Complete 80% of construction and 
submit report summarizing completion

October 31, 2026 (milestone completion)

November 16, 2026 (report submittal)

Complete construction and submit report 
summarizing completion

February 28, 2027 (milestone 
completion)

March 15, 2027 (report submittal)

Complete facility commissioning and 
achieve full compliance with final effluent 
limitations in WDRs Order No. R3-2017-
0026 and submit detailed Project 
Completion Report and, as a separate 

September 30, 2027 (milestone 
completion)

October 13, 2027 (Project Completion 
Report and Operations and Maintenance 
Manual submittals)
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Required Milestone Actions Milestone Compliance Due Dates

file, the Operations and Maintenance 
Manual.

3. The Discharger must continue to implement and update as needed the previously
developed Pollution Prevention Plan for copper, nitrate, and un-ionized ammonia that
must meet the requirements specified in Water Code section 13263.3(d)(3) for publicly
owned treatment works.

4. This Order acknowledges the Discharger’s application of copper concentration intake
credits in the method described in the findings above. Upon written request from the
Discharger, the Central Coast Water Board Executive Officer may approve in writing
revisions to that method.

5. All reports must be submitted under discharger signed/certified cover letter to the
California Integrated Water Quality System (CIWQS). Where applicable, all reports
shall also include laboratory reports from an Environmental Laboratory Accreditation
Program (ELAP)-certified laboratory. The Central Coast Water Board Executive
Officer may require revisions to the form or types of data and information reported and
the manner of submittal.

6. All reports required by this Time Schedule Order must be signed by either a principal
executive officer or ranking elected official or by a duly authorized representative of
that person. A person is a duly authorized representative only if:

a. The authorization is made in writing by a person described above;

b. The authorization specifies either an individual or a position having responsibility
for the overall operation of the regulated facility or activity such as the position of
plant manager, operator of a well or a well field, superintendent, position of
equivalent responsibility, or an individual or position having overall responsibility for
environmental matters for the owner of the regulated facility. (A duly authorized
representative may thus be either a named individual or any individual occupying a
named position.); and

c. The written authorization is submitted to the Central Coast Water Board.

7. Any person signing a report required by this Time Schedule Order must make the
following certification:

“I certify under penalty of perjury that this document and all attachments were
prepared by me, or under my direction or supervision, following a system designed to
ensure that qualified personnel properly gather and evaluate the information
submitted. To the best of my knowledge and belief, this document and all attachments
are true, accurate, and complete. I am aware that there are significant penalties for
submitting false information, including the possibility of fine and imprisonment.”
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8. If the Discharger is unable to perform any activity or submit any documentation in 
compliance with the deadlines set forth above, the Discharger may request, in writing, 
an extension of the time. The extension request must include justification for the delay 
and be submitted at least thirty days prior to the respective deadline to be considered 
complete and timely unless waived by the Executive Officer.

9. If, in the opinion of the Executive Officer, the Discharger fails to comply with any 
provisions of this Time Schedule Order or fails to consistently demonstrate 
substantive progress towards achieving full compliance with final effluent limitations in 
WDRs Order No. R3-2017-0026, then the Executive Officer may terminate this Time 
Schedule Order. In that case, or if compliance with the final effluent limitations of 
WDRs Order No. R3-2017-0026 is not achieved by the full compliance dates shown 
above in Table 3, the Discharger would not be exempt from the mandatory minimum 
penalties for violation of those effluent limitations and may also be subject to issuance 
of a cease and desist order in accordance with CWC section 13301. Alternatively, the 
Executive Officer may refer this matter to the Attorney General for judicial 
enforcement, may issue a complaint for administrative civil liability, or may take other 
enforcement actions. Failure to comply with this order may result in the assessment of 
administrative civil liability of up to $10,000 per violation, per day, depending on the 
violation, pursuant to the Water Code, including sections 13268, 13350 and 13385. 
The Central Coast Water Board reserves its right to take any enforcement action 
authorized by law. 

10. The Executive Officer may modify the time schedule in this Time Schedule Order to 
permit a specified task or tasks to be completed at later dates if the Discharger 
demonstrates and the Executive Officer determines that the delay was beyond the 
reasonable control of the Discharger to avoid.

11. The Discharger must comply with all provisions of WDRs Order No. R3-2017-0026 
that are not in conflict with this Time Schedule Order.

12. Any person aggrieved by this action of the Central Coast Water Board may petition 
the State Water Board to review the action in accordance with Water Code section 
13320 and California Code of Regulations, title 23, sections 2050 and following. The 
State Water Board must receive the petition by 5:00 p.m., 30 days after the date of the 
order, except that if the thirtieth day following the date of the order falls on a Saturday, 
Sunday, or state holiday, the petition must be received by 5:00 p.m. on the next 
business day. Copies of the law and regulations applicable to filing petitions may be 
found on the internet at the State Water Resources Control Board’s Water Quality 
Petitions website, or will be provided upon request.

13. This Time Schedule Order is effective upon adoption.

https://www.waterboards.ca.gov/public_notices/petitions/water_quality/
https://www.waterboards.ca.gov/public_notices/petitions/water_quality/
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I, Matthew T. Keeling, Executive Officer, do hereby certify that this Time Schedule Order 
is a full, true, and correct copy of an order adopted by the California Regional Water 
Quality Control Board, Central Coast Region, on October 14, 2022.   

__________________________________

Matthew T. Keeling, Executive Officer

R:\RB3\Shared\NPDES\Facilities\San Luis Obispo\Heritage Ranch\TSO 
extension\4_Board Mtng\heritage-ranch-tso-2022-0046.docx
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