CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
CENTRAL VALLEY REGION

ORDER NO. R5-2012-0900
CALIFORNIA WATER CODE SECTION 13308 TIME SCHEDULE ORDER
REQUIRING

NAPA BERRYESSA RESORT IMPROVEMENT DISTRICT
NAPA COUNTY
TO COMPLY WITH A TIME SCHEDULE ORDER TO COMPLY WITH
CEASE AND DESIST ORDER R5-2010-0101 AND
WASTE DISCHARGE REQUIREMENTS ORDER 95-173

This Order is issued to Napa Berryessa Resort Improvement District (hereinafter
“District” or “Discharger”) and is based on provisions of California Water Code (Water
Code) section 13308 which authorizes the Regional Water Quality Control Board,
Central Valley Region (hereinafter “Central Valley Water Board”) to issue a Time
Schedule Order.

The Assistant Executive Officer of the Central Valley Water Board finds that:

1. The District owns and operates a wastewater collection, treatment, and disposal
system (“WWTF” of “facility”) that currently serves homes at the Berryessa
Highlands subdivision. Prior to October 2009, the WWTF also accepted
wastewater from the former Steele Park Resort (now known as Lupine Shores),
which is located on land owned by the United States Bureau of Reclamation
(Reclamation). It is expected that the WWTF will accept wastewater from Lupine
Shores in the future.

2. Wastewater is conveyed to the WWTF by gravity sewers, lift stations, and force
mains. The WWTF is an extended aeration activated sludge plant consisting of
two aeration basins, two clarifiers and three effluent holding basins. All of the
basins are lined with either concrete or synthetic liners. Secondary treated
disinfected wastewater is pumped to a 50,000 gallon storage tank located on a
hillside at the remote effluent disposal site. The storage tank is used to gravity
feed a spray irrigation system, which consists of four adjacent areas totaling
approximately 60 acres. Some of the tailwater from the sprayfields drains to a

tailwater pond; a pump station recycles tailwater from the pond back up to the
storage tank.

3. On 23 June 1995, the Central Valley Water Board issued Waste Discharge
Requirements (WDRs) Order 95-173, which prescribe requirements for the
discharge of domestic wastewater from the Discharger's WWTF. The WDRs
contain, among other items, prohibitions, effluent limitations, and monitoring and
reporting requirements with which the Discharger must comply.
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Specifically, WDRs Order 95-173 Discharge Prohibition No. 1 states, “Discharges
of wastes to surface waters or surface water drainage courses is prohibited.”

On 20 September 1996, the Central Valley Water Board issued Cease and
Desist Order 96-232 (the 1996 CDO) in response to numerous wastewater spills
to surface waters of Lake Berryessa. The 1996 CDO required the Discharger to
make certain improvements to the wastewater treatment facility, the most
important and relevant of which was to increase its storage and disposal capacity
by 15 September 2000.

On 26 October 2006, the Board issued CDO R5-2006-0113 (the 2006 CDO).
Due to the substantial and ongoing discharges of wastewater to Lake Berryessa
and the failure to make the improvements required by the 1996 CDO, the 2006
CDO included a sewer connection restriction for the homes in the Berryessa
Highlands. The 2006 CDO required the Discharger to complete several studies,
submit reports and make the necessary improvements to reduce inflow/infiltration
(1) and increase the Facility’'s storage and disposal capacity. The Discharger
submitted the reports required by the 2006 CDO. However, the Discharger failed
to make any of the physical improvements by the required deadline, including the
improvements needed to reduce inflow/infiltration and those needed to increase
storage and disposal capacity.

On 23 September 2010, the Board issued CDO R5-2010-0101 (the 2010 CDO)
to, in part, address substantial and ongoing discharges of wastewater to Lake
Berryessa, and for the failure to construct the Facility upgrades required by both
the 1996 and the 2006 CDOs. The 2010 CDO requires the Discharger to
complete several tasks, to submit technical reports, and to complete the
necessary improvements to address the longstanding inflow/infiltration and
capacity issues. In addition, the CDO expands the connection restriction to
include both the Berryessa Highlands subdivision and the Lupine Shores resort.
Attachment A to this Order is the 2010 CDO that describes the tasks the District
is required to complete and the relevant deadlines for their completion.

The Board issued the 1996, 2006, and 2010 CDOs upon a finding, among
others, that a discharge of waste was taking place in violation of Discharge
Prohibition No. 1 of WDRs Order 95-173.

The 1996, 2006, and 2010 CDOs require the District to “immediately comply with
all aspects of WDRs Order 95-173 (or subsequent WDRs that rescind and
replace Order 95-173).”
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VIOLATIONS OF THE 2010 CEASE AND DESIST ORDER

10.0n 31 December 2010, the Central Valley Water Board staff issued a Notice of
Violation to the District for a spill of secondary treated wastewater to Lake
Berryessa that began on 20 December 2010 when the District began operating
the Zone 3 effluent sprayfield without capturing the wastewater runoff in the
tailwater control pond. The decision to begin land application of wastewater
without tailwater collection was due a combination of excessive I/l and insufficient
wastewater storage and disposal capacity. The District reported approximately
385,824 gallons of wastewater discharged through the sprayfield as of
29 December 2010.

11.0n 17 May 2012, the District submitted a letter accounting for the amount of
wastewater discharged through the use of the sprayfield during the period of
17 March 2012 through 23 April 2012. As of 3 May 2012, the total amount of
wastewater discharged was approximately 1.730 million gallons.

12.The Central Valley Water Board understands that until the tasks related to
reducing I/l and increasing storage and capacity in the 2010 CDO are completed
and the required facility upgrades are completed and WWTP is fully operational,
the unauthorized discharges to Lake Berryessa will continue to occur during the
winter and early spring, when secondary treated wastewater is applied to the
effluent disposal sites and the tailwater control pond has insufficient capacity to
contain runoff from the sprayfields.

REGULATORY CONSIDERATIONS

13.Water Code section 13308 states, in relevant part, “[i]f the regional board
determines there is a threatened or continuing violation of any...cease and desist
order...the regional board may issue an order establishing a time schedule and
prescribing a civil penalty which shall become due if compliance is not achieved
in accordance with that time schedule.”

14.Water Code section 13308 subdivision (b) states, in relevant part, “[t]he amount
of the penalty may not exceed ten thousand dollars ($10,000) for each day in
which the violation occurs.”

15.As a result of the events discussed in this Order, the Central Valley Water Board
finds that there is a threatened and continuing violation of the 2010 CDO by the
District.

16. The penalties provided under Water Code section 13308 subdivision (b) are
specified below for the tasks required to achieve accelerated compliance with the
tasks and facility improvements required by the 2010 CDO. The specified
penalty of ten thousand dollars ($10,000) per day for each day in which the
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violation occurs has been stipulated to by the District and is not intended to
punish nor redress previous violations.

17.The Central Valley Water Board’'s Water Quality Control Plan for the Sacramento

River and San Joaquin River Basins, Fourth Edition (Basin Plan) designated
beneficial uses, establishes water quality objectives, contains implementation
plans and policies for protecting waters of the basin, and incorporates by
reference plans and policies adopted by the State Water Resources Control
Board.

18. The Basin Plan designates the beneficial uses of Lake Berryessa as municipal

and domestic supply; agricultural supply; power generation; water contact
recreation; noncontact water recreation; warm freshwater habitat; cold freshwater
habitat; spawning, reproduction and/or early development of warm freshwater
aquatic organisms; and wildlife habitat.

19. By requiring the District to comply with the 2010 CDO through an accelerated

time schedule, the Central Valley Water Board staff estimates that accelerated
compliance by 30 November 2013 will prevent millions of gallons of wastewater
from being discharged to Lake Berryessa, providing a substantial benefit to water
quality and protecting designated beneficial uses.

20.Water Code section 13267, subdivision (b) states, “[ijn conducting an

21

investigation specified in subdivision (a), the regional board may require that any
person who has discharged, discharges, or is suspected of having discharged or
discharging, or who proposes to discharge waste within its region, or any citizen
or domiciliary, or political agency or entity of this state who has discharged,
discharges, or is suspected of having discharged or discharging, or who
proposes to discharge, waste outside of its region that could affect the quality of
the waters within its region shall furnish, under penalty of perjury, technical or
monitoring program reports which the regional board requires. The burden,
including costs, of these reports shall bear a reasonable relationship to the need
for the report and the benefits to be obtained from the reports. In requiring these
reports, the regional board shall provide the person with a written explanation
with regard to the need for the reports, and shall identify the evidence that
supports requiring that person to provide the reports.”

. The Discharger owns and operates the wastewater treatment facility and

sprayfields. Monitoring reports and other technical reports are necessary to
determine compliance with the terms of this Order, the 2010 CDO, and the
WDRs. Technical or monitoring reports required by this Order and the 2010
CDO shall be submitted to the Central Valley Water Board pursuant to the
requirements of Water Code section 13267.
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22.The issuance of this Order is an enforcement action by a regulatory agency and
is exempt from provisions of the California Environmental Quality Act, pursuant to
Section 156321 subdivision (a)(2), Title 14, California Code of Regulations.

IT IS HEREBY ORDERED that, pursuant to sections 13308 and 13267 of the Water
Code and all applicable laws, the Napa Berryessa Resort Improvement District, its
agents, successors, and assigns shall, in accordance with the following tasks,
implement the following outstanding measures and facility improvements yet to be
completed and originally required in Cease and Desist Order R5-2010-0101 pursuant to
the accelerated time schedule described below in Table 1. Each document shall
contain the information required in the applicable paragraph of CDO R5-2010-0101.

Table 1 — Accelerated Time Schedule for CDO No. R5-2010-0101

Task Original Date in 2010 CDO Accelerated Date in TSO
1. Final Revised I/l Assessment 1 November 2012 1July 2012
Report
(CDO R5-2010-0101 p. 15, para. 5)
2. I/l Correction Project 1 October 2014 1 October 2013
Completion Report
(CDO R5-2010-0101 p. 16, para. 6)
3. Final Revised Wastewater 1 November 2012 1 July 2012

Facilities Plan
{(CDO R5-2010-0101 p. 16, para. 7)

4. Final Collection System 1 November 2012 1 August 2012
Improvement and
Wastewater Facilities
Financing Plan

(CDO R5-2010-0101 p. 17, para. 8)

5. Submit Report of Waste 1 April 2013 1 July 2012
Discharge for Revised
WDRs
(CDO R5-2010-0101 p. 17-18, para. 9)

6. Certify that Project 1 January 2014 1 September 2012
Documents have been
issued for bidding by
prospective contractors

(CDO R5-2010-0101 p. 18, para. 10)

7. Submit copy of Notice of the 1 May 2014 1 November 2012
Award of construction
contract
(CDO R5-2010-0101 p. 18, para. 11)
8. Certify that Phase / 1 October 2015 1 October 2013

construction has been
completed and start-up
testing started

(CDO R5-2010-0101 p. 18, para. 12)

9. Certify that start-up testing 1 December 2015 30 November 2013
completed and new WWTP
is fully operational

(CDO R5-2010-0101 p. 18, para. 13)
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23.All technical reports required herein that involve planning, investigation,
evaluation, design, or other work requiring the proper application of engineering
or geologic sciences, shall be prepared by, or under the supervision of, a
California Registered Engineer or Registered Geologist (as applicable) pursuant
to California Business and Professions Code sections 6735, 7835, and 7835.1,
and shall be signed by a registered professional.

Any person signing a document submitted under this Order shall make the
following certification:

“I certify under penalty of law that | have personally examined and am
familiar with the information submitted in this document and all
attachments and that, based on my knowledge and on my inquiry of those
individuals immediately responsible for obtaining the information, | believe
that the information is frue, accurate, and complete. | am aware that there
are significant penalties for submitting false information, including the
possibility of fine and imprisonment.”

24.In accordance with Water Code section 13308 subdivision (c), if the Executive
Officer determines that the Discharger has failed to comply with the final 30
November 2013 accelerated deadline in this Order, the Executive Officer may
issue a complaint pursuant to Water Code section 13323 imposing the stipulated
penalty amount described above in Paragraph 16 of this Order.

25. In the event that compliance with the final 30 November 2013 accelerated
deadline in this Order becomes impossible, despite the timely good faith efforts
of the District, due to circumstances beyond the control of District or its agents,
employees, contractors, consultants and any other person acting on the District's
behalf, and which could not have been reasonably foreseen and prevented or
minimized by the exercise of due diligence by the District, the District shall notify
the Assistant Executive Officer in writing within thirty (30) days of the date that
the District first knew of the event or circumstance that caused or would cause a
violation this Order. The notice shall describe the reason for the nonperformance
and specifically refer to this Paragraph. The notice shall describe the anticipated
length of time the delay may persist, the cause or causes of the delay, the
measures taken or to be taken by the District to prevent or minimize the delay,
the schedule by which the measures will be implemented, and the anticipated
date of compliance. The District shall adopt all reasonable measures to avoid
and minimize such delays. The determination as to whether the circumstances
were beyond the reasonable control of the District and its agents will be made by
the Assistant Executive Officer. Where the Assistant Executive Officer concurs
that compliance was or is impossible, despite the timely good faith efforts of the
District, due to circumstances beyond the control of the District that could not
have been reasonably foreseen and prevented by the exercise of reasonable
diligence by the District, a new final compliance deadline shall be established.
Where the Assistant Executive Officer does not concur that compliance was or is
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impossible, the matter will be scheduled for hearing before the Regional Water
Board and no penalty imposed pursuant to Paragraph 24 unless the Regional
Water Board upholds the Assistant Executive Officer's determination. The
District acknowledges that this provision does not apply to any failure by the
District residents to approve an assessment and/or tax.

26. Except for the accelerated time schedule above, nothing in this Order
supersedes or amends the requirements of CDO R5-2010-0101.

Any person aggrieved by this action of the Central Valley Water Board may petition the
State Water Resources Control Board to review the action in accordance with Water
Code section 13320 and California Code of Regulations, title 23, sections 2050 and
following. The State Water Resources Control Board must receive the petition by 5:00
p.m., 30 days after the date that this Order is adopted, except that if the thirtieth day
following the date that this Order is adopted falls on a Saturday, Sunday, or state
holiday, the petition must be received by the State Water Resources Control Board by
5:00 p.m. on the next business day. Copies of the law and regulations applicable to
filing petitions may be found on the Internet at:
http://www.waterboards.ca.gov/public_notice/petitions/water_quality
or will be provided upon request.

This Order is final upon signature.

Original signed by

KENNETH D. LANDAU, Assistant Executive Officer

20 August 2012

Date






