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ORDER NO. R9-2017-0127 

AMENDING 
 

TIME SCHEDULE ORDER NO. R9-2015-0027 
REQUIRING 

THE CITY OF ESCONDIDO 
HALE AVENUE RESOURCE RECOVERY FACILITY 

TO COMPLY WITH REQUIREMENTS PRESCRIBED IN 
ORDER NUMBER R9-2015-0026 
NPDES PERMIT NO. CA0108944 

 
 

The California Regional Water Quality Control Board, San Diego Region (San Diego Water 
Board), finds that: 

Background 
1. On June 24, 2015, the San Diego Water Board adopted Order No. R9-2015-0026, National 

Pollutant Discharge Elimination System (NPDES) No. CA0108944, Waste Discharge 
Requirements for the City of Escondido, Hale Avenue Resource Recovery Facility, 
Intermittent Wet Weather Discharge To Escondido Creek, San Diego County, and Time 
Schedule Order (TSO) No. R9-2015-0027, Requiring the City of Escondido Hale Avenue 
Resource Recovery Facility To Comply With Requirements Prescribed In Order Number R9-
2015-0026, NPDES Permit No. CA0108944. 

2. TSO No. R9-2015-0027 established interim effluent limitations and a compliance schedule 
for the City of Escondido (City) to complete specific compliance tasks intended to eliminate 
the need for the Hale Avenue Resource Recovery Facility (Facility) to discharge to 
Escondido Creek during extreme wet weather events. 

Purpose of this Order 
3. On July 5 and October 5, 2017, the City submitted the April-June and July-September 2017 

Quarterly Progress Reports for TSO No. R9-2015-0027, respectively, documenting the 
following TSO compliance activities:  
a. TSO No. R9-2015-0027, Table 5, Task 6 – The City completed the construction of 

Phase I Recycled Water Mains by September 14, 2016, ahead of the compliance date of 
January 2, 2017. 
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b. TSO No. R9-2015-0027, Table 5, Task 7 – The City applied for State Revolving Fund 
(SRF) loans in December 2015 to fund the construction of Phase II Recycled Water 
Mains. In the April-June Quarterly Progress Report, the City states, “If the City initiates 
construction on the Phase II recycled water mains in advance of the SRF loan approval, 
the City forfeits its eligibility for this SRF financing.” Due to this delay, the City did not 
meet the compliance date of January 2, 2017 to begin construction of Phase II Recycled 
Water Mains. 
 

According to the July-September 2017 Quarterly Progress Report, the City recently 
received the draft SRF loan agreement for review and approval. The City needs its 
Council’s approval to execute the SRF loan agreement. 

c. TSO No. R9-2015-0027, Table 5, Task 8 – The City was originally exploring two 
potential sites for the Phase III Storage Ponds. As a result of that exploration, the City 
determined that one of the sites is too small, and the property owner of the other site 
decided that its property was no longer available for the project. Due to the additional 
time required to find a new site, the City did not meet the compliance date of January 2, 
2017 to complete the design of Phase III Storage Ponds. 
 

According to the July-September 2017 Quarterly Progress Report, the City is reviewing 
the 100% design submittal. To complete the design, the City needs to finalize the 
California Environmental Quality Act (CEQA) Mitigated Negative Declaration (MND) 
document and perform geotechnical investigation. 

d. TSO No. R9-2015-0027, Table 5, Task 9 – The City completed the design of Phase IIIa 
Reservoir Conversion, meeting the compliance date of January 2, 2017. 

e. TSO No. R9-2015-0027, Table 5, Task 10 – Due to public opposition to the original site 
for the Phase V Microfiltration and Reverse Osmosis (MFRO) Facility, change to an 
alternative MFRO Facility site, and a lawsuit filed against the City challenging its CEQA 
document for the Phase V MFRO Facility, the City did not meet the compliance date of 
January 2, 2017 to complete the design of Phase V MFRO Facility.  
 

According to the July-September 2017 Quarterly Progress Report, the lawsuit was 
settled on August 28, 2017. The City is moving forward with the alternative MFRO 
Facility site along Washington Avenue.  

f. TSO No. R9-2015-0027, Table 5, Task 11 – The City applied for SRF loans in December 
2015 to fund the construction of the Phase IV Brine Line. 
 

According to the July-September 2017 Quarterly Progress Report, the City recently 
received the draft SRF loan agreement for review and approval. The City needs its 
Council’s approval to execute the SRF loan agreement. TSO No. R9-2015-0027, Table 
5, Task 11 requires the City to begin construction of the Phase IV Brine Line by January 
2, 2018. 

g. TSO No. R9-2015-0027, Table 5, Task 12 – The City applied for SRF loans in December 
2015 to fund the construction of Phase V MFRO Facility. According to April-June 
Quarterly Progress Report, the City’s request has not been fulfilled. Due to the delayed 
loan approval and the delays noted in Finding 3.c above, the City may not be able to 
meet the compliance date of January 2, 2018 to begin construction of Phase V MFRO 
Facility. 
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According to the July-September 2017 Quarterly Progress Report, the City has been 
awarded a grant to pay for a portion of the construction costs of the MFRO Facility. The 
City is relying on a SRF Loan to pay for the remaining costs. 

4. In a letter dated August 30, 2017, the City requested that the San Diego Water Board modify 
several of the compliance dates contained in TSO No. R9-2015-0027, Table 5, Compliance 
Schedule, to account for the delays described in Finding 3 above and for the final resolution 
of the lawsuit described in Findings 3.e and 3.g above. The lawsuit was settled on August 
28, 2017. The City requested that the final compliance date of January 4, 2021 to terminate 
the discharge to Escondido Creek remain unchanged. 

5. As detailed in Finding 3 above, even though the City cannot meet the compliance dates for 
several of the key milestones included in TSO No. R9-2015-0027, Table 5, Compliance 
Schedule, the City does still plan to meet the final compliance date of January 4, 2021.  

6. Based on Findings 1 through 5 of this Order, the San Diego Water Board is amending Order 
No. R9-2015-0027 to incorporate the changes requested by the City. 

Legal Authorities 

7. Section 13300 of the California Water Code authorizes the San Diego Water Board to 
require the City to submit for approval of the San Diego Water Board a detailed time 
schedule of specific actions the City shall take in order to correct a violation of requirements 
prescribed by the San Diego Water Board. 

8. Order No. R9-2015-0027 as amended by this Order establishes a time schedule that reflects 
a realistic assessment of the shortest practicable time required to perform each task taking 
into account the technological, operational, and economic factors. 

9. Section 13267 of the Water Code authorizes the San Diego Water Board to require 
technical or monitoring reports from a person who has discharged, discharges, or is 
suspected of discharging waste within its region.  

10. The technical and monitoring reports required in the TSO amendments prescribed by this 
Order are necessary to determine compliance with Order No. R9-2015-0026 and TSO No. 
R9-2015-0027 as amended.  

11. Order No. R9-2015-0027 is not being reopened for any other purpose than the revisions 
contained herein. Except as contradicted or superseded by the findings and directives set 
forth in this Order, all of the previous findings and directives of Order No. R9-2015-0027 
shall remain in full force and effect. Order No. R9-2015-0026 is not being reopened. 

California Environmental Quality Act  

12. Issuance of this Order is exempt from the provisions from CEQA pursuant to Water Code 
section 13389, since the adoption or modification of a NPDES permit for an existing source 
is statutorily exempt and this Order only serves to implement an NPDES permit (Pacific 
Water Conditioning Ass’n, Inc. v. City Council of City of Riverside (1977) 73 Cal.App.3d 546, 
555-556.). This enforcement action is being taken for the protection of the environment and 
is exempt from the provisions of CEQA (Public Resources Code section 21000 et seq.) in 
accordance with sections 15308 and 15321(a)(2), chapter 3, title 14 of the California Code 
of Regulations. 
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Public Participation 

13. The San Diego Water Board notified the Discharger and all known interested persons of its 
intent to issue this Order and provided them with an opportunity to submit their written 
comments and recommendations pursuant to Water Code section 13167.5. 

14. Any person aggrieved by this action of the San Diego Water Board may petition the State 
Water Resources Control Board (State Water Board) to review the action in accordance with 
Water Code section 13320 and California Code of Regulations, title 23, sections 2050 et 
seq. The State Water Board must receive the petition by 5:00 p.m., 30 days after the 
adoption date of this Order. Copies of the law and regulations applicable to filing petitions 
may be found on the Internet at: 
http://www.waterboards.ca.gov/public notices/petitions/water quality or will be provided 
upon request. 

IT IS HEREBY ORDERED: 

1. This Order amends TSO No. R9-2015-0027, as described in the revised version included as 
Attachment 1 to this Order. Added text to TSO No. R9-2015-0027 is displayed in red­
underline text and deleted text is displayed as reEI strikee1::1t text. Modifications to TSO No. 
R9-2015-0027 were made to the following section: 

Section No. 
Section B, Table 5 

2. The amended version of TSO No. R9-2015-0027 included as Attachment 1 to this Order 
shall become effective on December 13, 2017. 

3. San Diego Water Board staff is directed to prepare and post a conformed copy of TSO No. 
R9-2015-0027, as amended by Order No. R9-2017-0127, incorporating the revisions made 
by this Order. 

I, David W. Gibson, Executive Officer, do hereby certify that this Order is a full, true, and correct 
copy of an Order issued by the California Regional Water Quality Control Board, San Diego 
Region, on December 13, 2017. 

4 

~ o1.L 
David W. Gibson 
Executive Officer 

http://www.waterboards.ca.gov/public_notices/petitions/water_quality
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TIME SCHEDULE ORDER NO. R9-2015-0027 
AS AMENDED BY ORDER NO. R9-2017-0127 

REQUIRING  
THE CITY OF ESCONDIDO 

HALE AVENUE RESOURCE RECOVERY FACILITY 
TO COMPLY WITH REQUIREMENTS PRESCRIBED IN 

ORDER NUMBER R9-2015-0026 
NPDES PERMIT NO. CA0108944 

 
 
The California Regional Water Quality Control Board, San Diego Region (San Diego Water 
Board), finds: 

 
FACTUAL BACKGROUND 

 
1. The City of Escondido (Discharger) owns and operates the Hale Avenue Resource 

Recovery Facility (Facility) located at 1521 S. Hale, Avenue, Escondido, California. 
 
2. The Facility discharges tertiary-treated wastewater to Escondido Creek, a water of the 

U.S., under waste discharge requirements contained in Order No. R9-2015-0026, 
adopted by the San Diego Water Board on June 24, 2015.  Order No. R9-2015-0026 
also serves as a permit under the National Pollutant Discharge Elimination System 
(NPDES No. CA0108944). 

 
3. The Facility’s treatment system consists of screening, grit removal, chemically enhanced 

primary sedimentation, aeration, secondary clarification, chlorination, flocculation, filtration, 
and ultraviolet light (UV) disinfection. 
 

4. Order No. R9-2015-0026 section III.Q prohibits the discharges from the Facility to 
Escondido Creek unless all of the following conditions have been met: 
 
a. The combined discharge to the San Elijo Ocean Outfall (SEOO) from the Facility, the 

San Elijo Water Pollution Control Facility, and the San Diego Gas and Electric 
(SDG&E), Palomar Energy Center exceeds the maximum capacity of the outfall, or the 
San Elijo Joint Powers Authority (SEJPA) has informed the Discharger that Facility 
discharge to the SEOO must be reduced to accommodate larger than normal wet 
weather outfall discharge flows. 
 

b. The City has implemented all other wastewater management options in the City's wet 
weather management plan, including maximizing use of available onsite and offsite 
wastewater and recycled water storage. 
 

c. Stream flows recorded at the County of San Diego’s stream gauging station located 
approximately 100 yards upstream of the Facility, exceed an average flow of 300 cubic 
feet per second during the discharge, and are not below 100 cubic feet per second at 
any time during the discharge. 

Attachment 1 to Order No. R9-2017-0127 
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d. The mouth of the San Elijo Lagoon is open or the San Diego Water Board approves 

otherwise. 
 
5. Order No. R9-2015-0026 prescribes the following effluent limitations for the listed 

constituents in Table 1. 
 

Table 1.  Final Effluent Limitations 

Constituent Units Effluent Limitations 
MDEL* AMEL** 

N-Nitrosodimethylamine 
μg/L 0.015 0.0077 

lbs/day 0.0008 0.0004 

Total Trihalomethanes 
μg/L 1.1 - 

lbs/day 0.059 - 
Ammonia, Un-ionized 

(NH3) 
mg/L 0.025 - 

lbs/day 1.3 - 

Total Phosphorus 
mg/L 0.1 - 

lbs/day 5.3 - 

Total Nitrogen 
mg/L 1 - 

lbs/day 53 - 

Total Dissolved Solids 
mg/L 500 - 

lbs/day 26,688 - 

Manganese 
mg/L - 0.05 

lbs/day - 3.8 
* MDEL = Maximum Daily Effluent Limitation 
** AMEL = Average Monthly Effluent Limitation 

 
6. Order No. R9-2003-0394 (Previous Order) contained the following effluent limitations for 

the listed constituents in Table 2. 
 
Table 2. Effluent Limitations from the Previous Order 

Constituent Units MDEL 

N-Nitrosodimethylamine 
μg/L - 

lbs/day - 

Total Trihalomethanes 
μg/L - 

lbs/day - 
Ammonia, Un-ionized 

(NH3) 
mg/L 25 

lbs/day 1877 

Total Phosphorus 
mg/L 3.0 

lbs/day 225 

Total Nitrogen 
mg/L 35 

lbs/day 2627 

Total Dissolved Solids 
mg/L 1100 

lbs/day 82,566 
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Constituent Units MDEL 

Manganese 
mg/L 0.10  

lbs/day 7.5 
 

7. Additionally, Discharge Specification B.9 of the Previous Order prohibits a Facility 
discharge to Escondido Creek contributing to an increase in nutrient loading to San Elijo 
Lagoon, the downstream estuarine terminus of Escondido Creek, and from contributing 
to an increase in biostimulation within the San Elijo Lagoon.   
 

8. Order No. R9-2015-0026 establishes effluent limitations based on the applicable water 
quality objectives at the point of discharge.  
 

9. Order No. R9-2015-0026 prescribes the effluent limitations for the constituents listed in 
Tables 1 and 2 that are new and/or more stringent than the effluent limitations in the 
Previous Order. 
 

10. Table 3 below represents the maximum effluent concentration of the constituents listed 
as determined from tertiary effluent data from August 2009 through August 2013.  As 
demonstrated by this data, the Discharger is not capable of immediate compliance with 
the effluent limitations for the listed constituents in Order No. R9-2015-0026. 

 
Table 3.  Effluent Data from August 2009 through August 2013 

 
Constituent 

 
 

Units 
 

Maximum Effluent 
Concentration 

N-Nitrosodimethylamine μg/L 0.44 

Total Trihalomethanes μg/L 3.57 

Ammonia, Un-ionized (NH3) mg/L 32.6 

Total Phosphorus mg/L 0.4 

Total Nitrogen mg/L 37.4 

Total Dissolved Solids mg/L 930 

Manganese mg/L 0.13 

 
11. Under section 303(d) of the 1972 Clean Water Act (CWA), states, territories and 

authorized tribes are required to develop lists of water quality limited segments. The 
waters on these lists do not meet water quality standards, even after point sources of 
pollution have installed the minimum required levels of pollution control technology. On 
October 11, 2011 the U.S. Environmental Protection Agency (USEPA) gave final 
approval to California’s 2010 section 303(d) List of Water Quality Limited Segments. The 
303(d) list includes Escondido Creek impairment listings for dichlorodiphenyltrichloro-
ethane (DDT), enterococcus, fecal coliform, manganese, phosphate, selenium, sulfates, 
total dissolved solids, total nitrogen, and toxicity.  Due to the impairment listing of 
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Escondido Creek for total phosphate, manganese, total dissolved solids, and total 
nitrogen, assimilative capacity of the receiving water would not be protective of the 
applicable water quality objective for these constituents.  Thus, the discharge of 
wastewater from the Facility into Escondido Creek must meet the applicable water 
quality objectives for phosphate, manganese, total dissolved solids, and total nitrogen at 
the point of discharge. 

 
12. Title 40, Code of Federal Regulations (40 CFR) section 122.44(d)(1)(i) requires effluent 

limitations to control all pollutants or pollutant parameters that may be discharged at a 
level that will cause, have reasonable potential to cause, or contribute to an excursion 
above any state water quality standards. The San Diego Water Board conducted a 
reasonable potential analysis (RPA) to reevaluate the need for effluent limitations for 
certain pollutants. Final RPA results demonstrated that effluent limitations were required 
for ammonia, total phosphorus, total nitrogen, total dissolved solids, manganese, n-
nitrosodimethylamine and total trihalomethanes.  
 

13. Immediate compliance with the proposed effluent limitations for n-nitrosodimethylamine, 
total trihalomethanes. ammonia, total phosphorus, total nitrogen, total dissolved solids 
and mangenese is infeasible.  
 

14. The Discharger reported that the preferred method for achieving compliance with the 
new and/or more stringent effluent limitations is to reduce Facility wet-weather influent 
flows such that they are below the available capacity of the SEOO and terminate the 
discharge to Escondido Creek. 
 
To implement this compliance alternative, the Discharger needs to create 12.0 million 
gallons per day (MGD) of net reuse or storage of the tertiary effluent.  The Discharger 
has been making diligent progress to accomplish this goal by expanding the 
Discharger’s recycled water system to serve agricultural users in the eastern part of the 
City of Escondido.  This plan is known as the Recycled Water Easterly Main Extension 
Project (Project), and will be implemented in the following phases: 
 
a. Phase I: Broadway to Citrus (13,800 linear feet of 24" PVC main & 15" PVC brine 

line) 
b. Phase II: Citrus to microfiltration and reverse osmosis (MFRO) facility at 

Washington and to Hogback Reservoir 
c. Phase III: Distribution System from Hogback Reservoir with Ponds 
d. Phase IlIa: Hogback Reservoir Conversion 
e. Phase IV: Brine Line, Broadway to HARFF 
f. Phase V: MFRO and Pump Station Facility at Washington Street 
 

15. On January 9, 2015, the Discharger submitted a time schedule to implement the 
necessary upgrades to comply with the requirements of Order No. R9-2015-0026 within 
5.5 years.  The Discharger reported that the updated schedule represented a realistic 
assessment of the shortest practicable time period achievable for implementing the 
compliance alternatives, recognizing uncertainties associated with activities or approvals 
that are outside the Discharger’s control. 
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LEGAL BASIS 
 

16. California Water Code (Water Code) section 13300 states: 
 
“Whenever a regional board finds that a discharge of waste is taking place or threatening 
to take place that violates or will violate requirements prescribed by the regional board, 
or the state board, or that the waste collection, treatment, or disposal facilities of a 
discharger are approaching capacity, the board may require the discharger to submit for 
approval of the board, with such modifications as it may deem necessary, a detailed time 
schedule of specific actions the discharger shall take in order to correct or prevent a 
violation of requirements.”   

 
17. The Discharger has not discharged treated effluent into the receiving waters since 2005. 

However, a review of monitoring data indicates that future discharge from the Facility 
may not consistently achieve compliance with the final effluent limitations for the 
parameters listed in Table 1 of this Time Schedule Order (TSO).  Accordingly, pursuant 
to Water Code section 13300, a discharge of waste threatens to take place that would 
violate requirements in Order No. R9-2015-0026 prescribed by the San Diego Water 
Board. 

 
18. Water Code section 13385, subdivisions (h) and (i), require the San Diego Water Board 

to impose mandatory minimum penalties upon dischargers that violate certain effluent 
limitations. 

 
19. Section 13385(j)(3) exempts violations of an effluent limitation from mandatory minimum 

penalties "where the waste discharge is in compliance with … a time schedule order 
issued pursuant to section 13300, if all of the [specified] requirements are met." 
(emphasis added). 
 

20. In accordance with Water Code section 13385(j)(3)(B), mandatory minimum penalties do 
not apply to a violation of an effluent limitation where: 
 
a. The waste discharge is in compliance with a TSO issued pursuant to Section 13300 

or 13308;  
 

b. The discharger is not able to consistently comply with the effluent limitation because 
it is a new, more stringent limitation that became applicable after adoption of the prior 
permit; new or modified control measures are necessary in order to comply with the 
effluent limitation; and  

 
c. The new or modified control measures cannot be designed, installed, and put into 

operation within 30 calendar days. 
 
21. The effluent limitations in Order No. R9-2015-0026 for the constituents listed in Table 1 of 

this TSO are new and/or more stringent than the previous Order.  As a result, the 
Discharger is unable to comply with the effluent limitations.  It is necessary for the 
Discharger to implement new or modified control measures to comply with the new and/or 
more stringent effluent limitations in Order No. R9-2015-0026, these control measures 
cannot be designed, installed, and put into operation within 30 calendar days.   
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22. Pursuant to Water Code section 13385(j)(3)(C), a TSO for bringing the waste discharge 

into compliance with the effluent limitation must be as short as possible, and shall not 
exceed 5 years in length. 
 

23. Pursuant to Water Code section 13385(j)(3)(C)(ii)(II), following a public hearing, and upon a 
showing that the discharger is making diligent progress toward bringing the waste 
discharge into compliance with the effluent limitation, the San Diego Water Board may 
extend the time schedule for an additional period not exceeding five years in length, if the 
discharger demonstrates that the additional time is necessary to comply with the effluent 
limitation. 

 
24. This TSO includes interim requirements and the dates for their achievement.  The interim 

requirements include both an interim maximum daily effluent limitations for n-
nitrosodimethymine, total trihalomethanes, ammonia, total phosphorus, total nitrogen, total 
dissolved solids, and manganese as well as actions and milestones leading to compliance 
with the final effluent limitations for these pollutants.  Consistent with the requirements of 
Water Code sections 13385(j)(3)(C) and 13385(j)(3)(c)(ii)(ll), this TSO has established a 
final compliance date that is as short as possible based on the Discharger’s January 9, 
2015, compliance schedule submittal and the Discharger’s diligent progress in pursuing the 
Project. 

 
25. Pursuant to Water Code section 13385(j)(3), full compliance with the requirements of this 

TSO exempts the Discharger from mandatory minimum penalties for violations of the final 
daily maximum effluent limitations for n-nitrosodimethymine, total trihalomethanes, 
ammonia, total phosphorus, total nitrogen, total dissolved solids, and manganese in Order 
No. R9-2015-0026 that occur after the effective date of this TSO until its expiration on July 
31, 2020. 
 

26. Pursuant to Water Code sections 13263.3(a), (d)(1)(D), and (d)(3), the Legislature finds 
and declares that pollution prevention should be the first step in a hierarchy for reducing 
pollution and managing wastes, and to achieve environmental stewardship for society. The 
Legislature also finds and declares that pollution prevention is necessary to support the 
federal goal of zero discharge of pollutants into navigable waters.  The San Diego Water 
Board may require a discharger subject to its jurisdiction to complete and implement a 
pollution prevention plan if the discharger is subject to a time schedule order issued 
pursuant to Water Code section 13300 or 13308. 

 
27. Issuance of this Order is exempt from the provisions of the California Environmental 

Quality Act (Pub. Resources Code, section 21000 et seq.; CEQA) pursuant to Water 
Code section 13389, since the adoption or modification of a NPDES permit for an 
existing source is statutorily exempt and this Order only serves to implement a NPDES 
permit (Pacific Water Conditioning Ass’n, Inc. v. City Council of City of Riverside (1977) 
73 Cal.App.3d 546, 555-556.). 
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28. The San Diego Water Board notified the Discharger and interested agencies and 
persons of its intent to issue this TSO concerning compliance with WDRs and provided 
them with an opportunity to submit their written comments and recommendations 
pursuant to Water Code Section 13167.5.   
 

29. The San Diego Water Board, in a public meeting , heard and considered all comments 
on this matter 

 
IT IS HEREBY ORDERED that, pursuant to the Water Code sections 13300 and 13385(j)(3), 
the Discharger, as operator of the Facility, shall comply with the time schedules set forth below 
to ensure compliance with the effluent limitations of Order No. R9-2015-0026, NPDES No. 
CA0108944. Except as modified or superseded by the TSO requirements and provisions set 
forth below, all of the findings, prohibitions, provisions, and other requirements of Order No. R9-
2015-0026, NPDES No. CA0108944 remain in full force and effect. 
 
A. INTERIM EFFLUENT LIMITATIONS  

 
The Discharger shall comply with the following interim effluent limitations, including mass 
limitation, on the effective date of this TSO.  Except as modified or superseded by the 
interim effluent limitations set forth below, all of the effluent limitations in Order No. R9-
2015-0026 remain in full force and effect: 

 
Table 4.  Interim Effluent Limitations 

 
Constituent 

 
Units1 Daily Maximum 

N-Nitrosodimethylamine μg/L 0.44 
lbs/day 0.023 

Total Trihalomethanes μg/L 3.57 
lbs/day 0.191 

Ammonia, Un-ionized (NH3) mg/L 32.6 
lbs/day 1,740 

Total Phosphorus mg/L 3 
lbs/day 160 

Total Nitrogen 
mg/L 37.4 
lbs/day 1,996 

Total Dissolved Solids mg/L 1,100 
lbs/day 58,714 

Manganese mg/L 0.1 
lbs/day 5 

1 The Mass Emission Rate (MER) limits in this TSO were calculated using a flow 
rate of 6.4 MGD and the indicated concentration values.  When the discharge 
flow rate is lower than 6.4 MGD, the MER limits shall be correspondingly lower. 
 

B. COMPLIANCE SCHEDULE 
 
The Discharger shall complete all compliance tasks no later than the specified dates set forth in 
in Table 5 below. 
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Table 5.  Time Schedule 

Task 
No. 

Compliance 
Date Compliance Task 

1 1/4/2016 Begin construction of Phase I recycled water mains. 

2 1/4/2016 Complete design of Phase II recycled water mains. 

3 1/4/2016 Begin design of Phase III storage ponds. 

4 1/4/2016 Complete design of Phase IV brine line. 

5 1/4/2016 Begin design of Phase V microfiltration and reverse 
osmosis (MFRO) facility. 

6 1/2/2017 Complete construction of Phase I recycled water 
mains. 

7 1/2/2017 
7/31/2018 Begin construction of Phase II recycled water mains. 

8 1/2/2017 
7/31/2018 Complete design of Phase III storage ponds. 

9 1/2/2017 Complete design of Phase IIIa reservoir conversion. 

10 1/2/2017 
10/1/2018 Complete design of Phase V MFRO facility. 

11 1/2/2018 
10/1/2018 Begin construction of Phase IV brine line. 

12 1/2/2018 
1/2/2019 Begin construction of Phase V MFRO facility. 

13 1/2/2019 
1/2/2020 

Complete construction of Phase II recycled water 
mains. 

14 1/2/2019 
7/1/2019 Begin construction of Phase III storage ponds. 

15 1/2/2019 Begin construction of Phase IIIa reservoir conversion. 

16 1/2/2020 Complete construction of Phase IIIa reservoir 
conversion. 

17 1/2/2020 Complete construction of Phase IV brine line. 

18 7/1/2020 
10/1/2020 Complete construction of Phase V MFRO facility. 

19 7/1/2020 
10/1/2020 Initiate Phase V MFRO facility startup/testing. 

20 1/4/2021 Complete construction of Phase III storage ponds. 

21 1/4/2021 Complete MFRO startup and testing. 

22 1/4/2021 Begin full operation of MFRO, conveyance, and 
seasonal storage facilities. 

23 1/4/2021 Terminate discharge to Escondido Creek.  
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C. POLLUTION PREVENTION PLAN 

 
The Discharger shall prepare and submit a pollution prevention plan work plan with a 
time schedule for implementation for approval of the Executive Officer within 120 days of 
adoption of this TSO, pursuant to Water Code section 13263.3(d)(3). 

 
D. COMPLIANCE SCHEDULE REPORTING REQUIREMENTS 
 
1. The Discharger shall prepare and submit the following to the San Diego Water Board 

within 30 days after each compliance date specified in Table 5 of this TSO: 
 
a. A written submission detailing compliance or noncompliance with the specific 

schedule date and task; 
 

b. If noncompliance is being reported, the written submission shall contain a description 
of the noncompliance and its cause, steps taken or planned to reduce, eliminate, and 
prevent recurrence of the noncompliance; and the anticipated time the 
noncompliance is expected to continue. The Discharger shall also notify the San 
Diego Water Board within 30 days by letter when it returns to compliance with the 
time schedule. 

 
2. The Discharger shall prepare and submit quarterly progress reports of efforts taken by 

the Discharger towards completing the milestones specified in Table 5 of this TSO and 
terminating the discharge to Escondido Creek.  The reports shall summarize 1) the 
progress to date; 2) the activities conducted during that quarter; 3) the activities planned 
for the upcoming quarters; 4) information regarding all delays encountered or anticipated 
that may affect the future schedule for completion of the actions required; and 5) a 
description of all efforts made to mitigate those delays or anticipated delays.  The reports 
shall also state whether or not the Facility was in compliance with the interim effluent 
limitations during the reporting period. Each quarterly report shall be received by the San 
Diego Water Board by the 15th day of the first month following the reporting period 
(January 15, April 15, July 15, and October 15).  The first progress report shall be 
received by the San Diego Water Board by October 15, 2015, and will cover the months 
of August 1, 2015 through September 30, 2015. Submission of these progress reports 
shall continue until compliance is achieved. 
 

E. PROVISIONS 
 
1. All technical and monitoring reports required by this TSO are in accordance with Water 

Code sections 13267 and 13383. The San Diego Water Board needs this information to 
determine compliance with the TSO and Order No. R9-2015-0026.  The Discharger is 
already subject to similar reporting requirements pursuant to Order No. R9-2015-0026. 
Therefore, the burdens, including costs, of these reports bear a reasonable relationship 
to the need for the reports and the benefits to be obtained from the reports. 

 
2. Any person signing a document submitted under this TSO shall make the following 

certification: 
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“I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted.  
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete.  I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations.” 

3. If the Discharger fails to comply with any provision of this TSO, the San Diego Water 
Board may take any further action authorized by law.  The Executive Officer, or his/her 
delegee, is authorized to take appropriate enforcement action pursuant, but not limited 
to, Water Code sections 13350 and 13385.  The San Diego Water Board may also refer 
any violations to the Attorney General for judicial enforcement, including injunction and 
civil monetary remedies. 

 
4. The San Diego Water Board may reopen this TSO at its discretion or at the request of 

the Discharger, if warranted.  Lack of progress towards compliance with this TSO may 
be cause for the San Diego Water Board to modify the conditions of this TSO. 

 
5. This TSO becomes effective on August 1, 2015 and expires on July 31, 2020.  
 
 
 
I, David W. Gibson, Executive Officer, do hereby certify that the foregoing is a full, true and 
correct copy of an order adopted by the California Regional Water Quality Control Board, San 
Diego Region, on June 24, 2015, as amended by Order No. R9-2017-0127 on December 13, 
2017. 
 
 
 
 
______________________ 
David W. Gibson 
Executive Officer 
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