
2007 2008
4th Quarter 4th Quarter1st Quarter 2nd Quarter 3rd Quarter

2009

BDCP Development Process and Schedule

4th Quarter1st Quarter 2nd Quarter 3rd Quarter
2010

4th Quarter1st Quarter 2nd Quarter 3rd Quarter

Final
EIR/EIS

Final
BDCP

Signed IA
and Permits

Final
IA

Draft
IA

Admin Draft
IA

Funding
Mechanisms

Public Draft 
BDCP

Public
Comments

Assess Effects on Human Environment

Implementing Structure

NOI-NOP Scoping Admin Draft 
EIR/EIS

Public Draft 
EIR/EIS

Biological 
Goals and 
Objectives

Points of 
Agreement

Develop 
Alternatives

Implementation
Plan

Develop
Analytical Tools

Identify Covered 
Activities

Conduct Impact 
Assessment

Identify Additional 
Covered Species

Identify Habitat 
Restoration 

Opportunities

Monitoring and Adaptive 
Management Plans

Develop Conveyance 
Design and Operations

Identify Conservaton 
Actions for Other Stressors 

(non-habitat)

Chapter 2
Existing 

Ecological 
Conditions

Chapter 3
Conservation 

Strategy

Chapter 5
Impact 

Assessment

Chapter 4
Covered 
Activities

Chapter 9
Alternatives 

to Take

Chapter 7
Implementing

Structure

Chapter 8
Costs and 
Funding

Chapter 6
Plan

Implementation

Implementation
Cost Estimate

Admin
Draft BDCP

Permit 
Applications

● USFWS
● NMFS
● DFG

Conservation 
Measures

● Ecosystem
● Natural
 Community
● Species-Specific

● Record of  
 Decision
● Findings
● Biological  
 Opinions

Data 
Collection

NOA
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LEGEND

BDCP Major Deliverables

Tasks and Compoents of Deliverables

NEPA/CEQA Deliverables

Permits, Findings, Authorizations, Agreements

Plan Description

Chapter 1
Introduction

*

**

* See corresponding subdiagram for more detail of process for this step.
** Includes Chapter 10, Independent Science Advisory Process, Chapter 11, List of Preparers, Chapter 12, References, and Appendices..
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